Rosenstein Residence Timeline

Week

List of Activities	2/24	3/2	3/9	3/16	3/23	3/30	4/6	4/13	4/20	4/27	5/4	5/11	5/18	5/25	6/1	6/8	6/15	6/22	6/29	7/6	7/13	7/20	7/27	8/3	8/10	8/17	8/24	8/31	9/7	9/14	9/21	9/28	10/5	10/12	10/19	10/26	11/2	11/9	11/16	11/23	11/30	12/7	12/14	12/21	12/28	1/4	1/11	1/18	1/25	2/1	2/8	2/15	2/22	3/1	3/8	3/15
Asbestos Abatement	X																																																								
Cut / Cap Sewer / Power / Water		X																																																							
Silt Fence / Site Water Control		X																																																							
Demo Existing Structure (maintain basement retaining for shoring)		X																																																						
Helical Anchor Install			X																																																							
Construction Entrance			X																																																							
Partial Excavation			X	X																																																						
Shoring - Soldier Piles					X	X	X																																																		
Excavate & Install of Detention Tank							X																																																		
Shoring - Pin Piles								X	X																																																
Remaining rough excavation									X	X																																															
Foundation										X	X	X	X																																														
Capilary Break														X																																												
Concrete Slabs															X																																											
Drainage																X	X																																									
Waterproofing																		x																																							
Backfill																			x	x																																				
Framing																					X	X	X	X	X	X	X	X																												
Roofing																													X	X																											
Door / Windows																															X																								
Siding / Decking																															X	X	X	X	X																				
Plumbing														X																	X	X																						
HVAC																																	X	X																				
Electiral																																			X	X	X																
Insulation																																					X																
Drywall																																						X	X	X	X												
Floors Installed																																										X	X	X										
Trim Carpentry / Cabinets																																													X	X	X							
Painting																																																X	X	X	X			
Appliances																																																			X			
Hardscape																																				X	X																
Landscaping																																				X	X	X	X													
Final Clean																																																			X			
Punch List																																																				X	X	