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Schedule - Gantt - Franklin (Mercer Island)
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Preconstruction Mtg on Site 10:00AM Aug 31, 2023 1 day

Demolition and Excavation Phase 1 Sep 11, 2023 14 days

Pin Piles Phase 1 Sep 29, 2023 5 days

Excavation Phase 2 Oct 6, 2023 4 days

Pin Piles Phase 2 Oct 12, 2023 4 days

Excavation Cleanup and Gravel Oct 18, 2023 3 days

Foundations Form and Pour Oct 23, 2023 20 days

Foundation Waterproofing Nov 20, 2023 5 days

Footing Drain, Storm Work and Slab Prep Nov 27, 2023 10 days

Plumbing Groundworks Nov 27, 2023 5 days

Backfill Foundations Dec 11, 2023 7 days

Form and Pour Rough Slabs Dec 20, 2023 7 days

Framing Phase 1 Jan 3, 2024 20 days

Scaffolding Jan 31, 2024 5 days

Steel Order/Erection Jan 31, 2024 10 days

Framing Phase 2 Feb 14, 2024 22 days

Roofing Membranes Mar 15, 2024 6 days

HVAC Rough-IN Mar 25, 2024 12 days

Plumbing Rough-In Apr 10, 2024 12 days

Hydronic Tubing, Inspections and Topper Slab Apr 26, 2024 15 days

Electrical Rough-In May 17, 2024 15 days

Inspections Jun 7, 2024 3 days

Insulation Jun 12, 2024 4 days

Sheetrock Jun 18, 2024 20 days

Hardwoods Jul 16, 2024 13 days

Interior Doors, Trim and Cabinetry Install Aug 2, 2024 20 days

Waterproofing, Tile and Microcement Aug 2, 2024 15 days

Interior Paint Aug 30, 2024 17 days

Plumbing Trim Sep 24, 2024 7 days

Door and Cabinet Trim. Interior Hardware Install Oct 3, 2024 10 days

Electrical Trim Oct 3, 2024 10 days

Punch List and Inspections Oct 17, 2024 10 days
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