Agenda for MI Treehouse SEPA meeting 

1. Draft Schedule:  Overall anticipated timeline is approximately 6 months
a. Payment of initial deposit for EIS (50% of draft scope of work): $9,495.00 and payment of EIS fee: $2,832.50 (Total $12,327.50)
b. Start (Day 0)
c. Completion of contract with ESA for preparation of EIS (day 7)
d. Completion of DEIS (approximately day 67-97) 
i. Submittal of additional information (TBD) by applicant by day 50
e. Notice of DEIS (approximately day 100)
f. Public comment on DEIS – 30 days (ends approximately day 130)
g. Review of public comment and preparation of FEIS (approximately day 160)
i. May require additional information (TBD) by applicant
h. Issuance of FEIS (approximately day 165)

2. Review draft scope of work (attached)
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