
START week 1 week 2 weeks week 4 weeks week 6 week 7 weeks 
Pre-ConMtg. XX 
site prep XXX 
surveying XXX 
remove boathouse XXXX 
remove shed XX 
tree removal XXX> 
excavation XXXX 
fire hyrdant install XXXXX XXX 
storm drains install XXXX XXX XX 
utilities install XXX XX XXXXXX 
landscape relocations XX XX 
landscape install XXX XXXXXX 
final gradings XXXX 
fire lane prep XXX XX 
fire lane pavings XXXXXXX 
fire lane signs instai X XX 
clean up site XXXXX 
final inspections XXX 


