
Rosenstein Residence Timeline

List of Activities 2/24 3/2 3/9 3/16 3/23 3/30 4/6 4/13 4/20 4/27 5/4 5/11 5/18 5/25 6/1 6/8 6/15 6/22 6/29 7/6 7/13 7/20 7/27 8/3 8/10 8/17 8/24 8/31 9/7 9/14 9/21 9/28 10/5 10/12 10/19 10/26 11/2 11/9 11/16 11/23 11/30 12/7 12/14 12/21 12/28 1/4 1/11 1/18 1/25 2/1 2/8 2/15 2/22 3/1 3/8 3/15
Asbestos Abatement X
Cut / Cap Sewer / Power / Water X
Silt Fence / Site Water Control X
Demo Existing Structure (maintain basement retaining for shoring) X
Helical Anchor Install X
Construction Entrance X
Partial Excavation X X
Shoring ‐ Soldier Piles X X X
Excavate & Install of Detention Tank X
Shoring ‐ Pin Piles X X
Remaining rough excavation X X
Foundation X X X X
Capilary Break X
Concrete Slabs X
Drainage X X
Waterproofing x
Backfill x x
Framing X X X X X X X X
Roofing X X
Door / Windows X
Siding / Decking X X X X X
Plumbing X X X
HVAC X X
Electiral X X X
Insulation X
Drywall X X X X
Floors Installed X X X
Trim Carpentry / Cabinets X X X X
Painting X X X X
Appliances X
Hardscape X X
Landscaping X X X X
Final Clean X
Punch List X X

Week


