

CAYSON FIELDS - LOT 5	
Permit TBD	
Address: 7920 SE 72nd Pl.	
CONSTRUCTION SCHEDULE	
WEEK	26 27 28 29 30 31 32 33 34 35 36 37 38 39 40 41 42 43 44 45 46 47 48
SURVEY, SOILS, STAKING	
TREE PROTECTION	
EROSION CONTROL	
EARTH WORK	
FOUNDATION	
GAR/BSMT. SLAB	
FRAMING	
DOORS / WINDOWS	
ROOFING	
MASONRY	
SIDING	
GUTTERS	
GARAGE DOOR	
FLATWORK	
PLUMBING	
FIRE SPRINKLER	■
HVAC	■
ELECTRICAL	
LOW VOLTAGE	■
FIRE PLACE BOX	
INSULATION	■
DRYWALL	
PAINTNG	■
CABINETS	
FLOORING	■
MILL WORK / FINISH CARP.	■
SHELVING	
COUNTER TOPS	■
LIGHT FIXTURES	
APPLIANCES	■
LANDSCAPE	
FINAL CLEAN	■