

| | A | P | Q | R | S | T | U | V | W | X | Y | Z | AA | AB | AC | AD | AE | AF |
|----|---|----------------|----------------|----------------|----------------|----------------|----------------|----------------|----------------|----------------|-----------------|-----------------|-----------------|-----------------|-----------------|-----------------|-----------------|-----------------|
| 1 | LOT 2 RESIDENCE | | | | | | | | | | | | | | | | | |
| 2 | 5214 FOREST AVE SE | | | | | | | | | | | | | | | | | |
| 3 | MERCER ISLAND, WA 98040 | | | | | | | | | | | | | | | | | |
| 4 | PROJECT DURATION 17 MONTHS | | | | | | | | | | | | | | | | | |
| 5 | CONSTRUCTION SCHEDULE | | | | | | | | | | | | | | | | | |
| 6 | TASK | MONTH 1 | MONTH 2 | MONTH 3 | MONTH 4 | MONTH 5 | MONTH 6 | MONTH 7 | MONTH 8 | MONTH 9 | MONTH 10 | MONTH 11 | MONTH 12 | MONTH 13 | MONTH 14 | MONTH 15 | MONTH 16 | MONTH 17 |
| 7 | 2023-2024 | | | | | | | | | | | | | | | | | |
| 8 | | | | | | | | | | | | | | | | | | |
| 9 | TREE PROTECTION | █ | | | | | | | | | | | | | | | | |
| 10 | | | | | | | | | | | | | | | | | | |
| 11 | DEMOLITION | █ | | | | | | | | | | | | | | | | |
| 12 | | | | | | | | | | | | | | | | | | |
| 13 | EXCAVATION | | █ | █ | █ | | | | | | | | | | | | | |
| 14 | | | | | | | | | | | | | | | | | | |
| 15 | PIN PILES | | | █ | █ | █ | █ | | | | | | | | | | | |
| 16 | | | | | | | | | | | | | | | | | | |
| 17 | FOUNDATIONS | | | █ | █ | █ | █ | | | | | | | | | | | |
| 18 | | | | | | | | | | | | | | | | | | |
| 19 | DRAINAGE | | | █ | █ | █ | █ | | | | | | | | | | | |
| 20 | | | | | | | | | | | | | | | | | | |
| 21 | UTILITIES | | | █ | █ | █ | █ | | | | | | | | | | | |
| 22 | | | | | | | | | | | | | | | | | | |
| 23 | FRAMING | | | | | █ | █ | █ | █ | | | | | | | | | |
| 24 | | | | | | | | | | | | | | | | | | |
| 25 | SITE GRADING | | | █ | █ | █ | █ | | | | | | | | | | | |
| 26 | | | | | | | | | | | | | | | | | | |
| 27 | HVAC | | | | | | | █ | █ | | | | | | | | | |
| 28 | | | | | | | | | | | | | | | | | | |
| 29 | ELECTRICAL | | | | | | | | █ | █ | | | | | | | | |
| 30 | | | | | | | | | | | | | | | | | | |
| 31 | PLUMBING | | | | | | | | | █ | █ | | | | | | | |
| 32 | | | | | | | | | | | | | | | | | | |
| 33 | LOW VOLTAGE | | | | | | | | | | █ | █ | | | | | | |
| 34 | | | | | | | | | | | | | | | | | | |
| 35 | WINDOWS / DOORS | | | | | | | | | █ | █ | █ | █ | | | | | |
| 36 | | | | | | | | | | | | | | | | | | |
| 37 | INSULATION | | | | | | | | | | █ | █ | █ | | | | | |
| 38 | | | | | | | | | | | | | | | | | | |
| 39 | SHEETROCK | | | | | | | | | | | █ | █ | █ | | | | |
| 40 | | | | | | | | | | | | | | | | | | |
| 41 | SIDING | | | | | | | | | | | █ | █ | █ | | | | |
| 42 | | | | | | | | | | | | | | | | | | |
| 43 | PAINT | | | | | | | | | | | | █ | █ | █ | █ | █ | █ |
| 44 | | | | | | | | | | | | | | | | | | |
| 45 | FLOORING | | | | | | | | | | | | | █ | █ | █ | █ | █ |
| 46 | | | | | | | | | | | | | | | | | | |
| 47 | TILE | | | | | | | | | | | | | | █ | █ | █ | █ |
| 48 | | | | | | | | | | | | | | | | | | |
| 49 | CABINETS | | | | | | | | | | | | | | | █ | █ | █ |
| 50 | | | | | | | | | | | | | | | | | | |
| 51 | TRIM | | | | | | | | | | | | | | | | █ | █ |
| 52 | | | | | | | | | | | | | | | | | | |
| 53 | MISCELLANEOUS FINISHES | | | | | | | | | | | | | | | | █ | █ |
| 54 | | | | | | | | | | | | | | | | | | |
| 55 | ON-SITE PARKING | █ | █ | █ | █ | █ | █ | █ | █ | █ | █ | █ | █ | █ | █ | █ | █ | █ |
| 56 | | | | | | | | | | | | | | | | | | |
| 57 | PARKING IN ROW- DRIVEWAY & ALONG STREET | █ | █ | █ | █ | █ | █ | █ | █ | █ | █ | █ | █ | █ | █ | █ | █ | █ |
| 58 | | | | | | | | | | | | | | | | | | |
| 59 | CARPPOOLING | █ | █ | █ | █ | █ | █ | █ | █ | █ | █ | █ | █ | █ | █ | █ | █ | █ |
| 60 | | | | | | | | | | | | | | | | | | |
| 61 | | | | | | | | | | | | | | | | | | |

