



Memo- Wet Season Work Waiver Request & Construction Schedule for PIPER REMODEL

PROJECT: PIPER REMODEL
8429 SE 33rd Place

DATE: 9/27/22

PERMIT NUMBER: 2203-085

TO: CITY OF MERCER ISLAND DEVELOPMENT SERVICES GROUP

FROM: Judy Tucker, AIA


OF: Form + Function Architecture

We would like to request a waiver to the wet season limits for our project. Work has been underway since the permit was issued in early August and we just need a brief amount of additional time to complete all foundation and earthwork.

The site currently has an erosion control plan in place including silt fences and our Geotechnical Engineer has been to the site to observe the project.

Per the current construction schedule by Weaver Construction, all excavation is currently completed and foundations are expected to be poured and backfilled by October 14th but we would like to request some additional time through either October 21st or 28th, just in case they are any material/labor delays.

Please let me know if you need any additional information.



Judy Tucker, AIA
FORM + FUNCTION ARCHITECTURE

formplusfunctionarch@gmail.com