



---

ARCHITECTURE, PROGRAMMING, ACCESSIBLE DESIGN, INTERIOR DESIGN

City of Mercer Island,

At this time, we do not have a proposed schedule to be working on site during the wet season. We expect most if not all activities to take place in the dry season. We have requested a Wet Season Work Waiver as a preventative measure should work be necessary during this time. Prior to the issuance of the building permits, it is impossible for us to prepare a clearer construction schedule.

Sincerely,

A handwritten signature in black ink, appearing to read 'James West-Herr', with a long horizontal flourish extending to the right.

James West-Herr  
Project Manager, Medici Architects